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ATTACHMENT J-4-j 

 
Mission Support Contract (MSC) 

FY 2019 Performance Evaluation and Measurement Plan 

 
 
1. INTRODUCTION 
 
This Performance Evaluation and Measurement Plan (PEMP) is an award fee plan containing both objective and subjective outcomes in 

order to maximize the efficiency and effectiveness of the Mission Support Contract.  Please note that “PEMP” is synonymous with the term 

“Award Fee Plan” found in FAR 16.401(e)(3).  The award fee plan is a strategic document under the control and direction of the Assistant 

Manager Mission Support and coordinated with the Chief Operations Officer of the Mission Support Alliance (MSA).  Senior officials may 

delegate certain actions in support of this plan. 

The completion criteria for objective outcomes are focused on specific activities.  The completion criteria for subjective outcomes are focused 

on the achievement of high-level strategies and envisioned end states.  The completion criteria are based on negotiated integrated priority 

lists (IPLs) and requisite budget levels commensurate with IPL execution and are subject to adjustment based on actual approved 2019 

budget levels. These criteria define successful performance in terms of measurable deliverables and associated constraints (measurable 

ranges/delivery dates).  

 
2. ALLOCATION OF AVAILABLE FEE 
 

Because the services to be determined under this contract directly support the mission contractors, and because such services are 
integral to the environmental cleanup mission at Hanford, DOE will heavily weight the assignment of fee toward the following strategic 
areas of the contract: 
 

a. Effective Site Cleanup - Deliver site-wide services and reliable infrastructure to enable achievement of cleanup contractors’ 
key milestones and regulatory commitments. 
 

b. Efficient Site Cleanup - Align resources and capabilities to support and reduce the cost of the site cleanup mission. 
 

The objective performance outcomes are allocated 64% of the available fee and the remaining 36% is allocated to the subjective 
performance outcome. 
 
 

3. RATINGS 
 

Payment of fee is subject to the fee reduction terms of this contract and fee determining official (FDO) approval that the contractor has 
achieved the stated outcomes and satisfied the specific completion criteria.  The evaluation of objective outcomes will include a 
subjective determination regarding quality, timeliness, cost, and effectiveness.  Consistent with FAR 16.401(e), the criteria listed in 
Table 3.1, Performance Ratings and Definitions, will be used in the evaluation of only subjective outcomes (Performance Outcome 3.0).   

 
MSA, through the submission of monthly progress reports, shall identify issues potentially affecting the completion of individual 
outcomes and the overall success of the contract, with actions taken or recommended to resolve those issues.  In the event MSA self-
discloses an issue with regard to an outcome in the PEMP and appropriately self-corrects the situation in a timely manner, fee reduction 
may be waived or mitigated by the FDO.   
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Table 3.1, Subjective Performance Outcome Ratings and Definitions 
Applicable to Performance Outcome 3.0 only 

 

ADJECTIVAL 
RATING 

DEFINITION 
PERCENTAGE OF 

FEE EARNED 

Excellent 

Contractor has exceeded almost all of the significant award-fee criteria and has met overall cost, 
schedule, and technical performance requirements of the contract in the aggregate as defined and 
measured against the criteria in the award-fee plan for the award-fee evaluation period. Contractor's 
work is highly professional. Contractor solves problems with very little, if any, Government involvement. 
Contractor is proactive and takes an aggressive approach in identifying problems and their resolution, 
including those identified in the risk management process, with a substantial emphasis on performing 
quality work in a safe manner within cost/schedule requirements. No significant re-work. 

91% to 100% 

Very Good 

Contractor has exceeded many of the significant award-fee criteria and has met overall cost, schedule, 
and technical performance requirements of the contract in the aggregate as defined and measured 
against the criteria in the award-fee plan for the award-fee evaluation period.  Contractor solves 
problems with minimal Government involvement.  Contractor is usually proactive and demonstrates an 
aggressive approach in identifying problems and their resolution, including those identified in the risk 
management process, with an emphasis on performing quality work in a safe manner within 
cost/schedule requirements. Problems are usually self-identified and resolution is self-initiated. Some 
limited, low-impact rework within normal expectations.   

76% to 90% 

Good 

Contractor has exceeded some of the significant award-fee criteria and has met overall cost, schedule, 
and technical performance requirements of the contract in the aggregate as defined and measured 
against the award-fee plan for the award-fee evaluation period.  Contractor is able to solve basic 
problems with adequate emphasis on performing quality work in a safe manner within cost/schedule 
objectives. The rating within this range will be determined by level of necessary Government 
involvement in problem resolution, including those problems identified in the risk management process, 
and extent to which the performance problem is self-identified vs. Government-identified. Some re-work 
required that unfavorably impacted cost and/or schedule. 

51% to 75% 

Satisfactory 

Contractor has met overall cost, schedule, and technical performance requirements of the contract in 
the aggregate as defined and measured against the criteria in the award-fee plan for the award-fee 
evaluation period. Contractor has some difficulty solving basic problems, and cost, schedule, safety, 
and technical performance needs improvement to avoid further performance risk. Government 
involvement in problem resolution, including those problems identified in the risk management process, 
is necessary.  Some rework required that unfavorably impacted cost and/or schedule. 

< 50% 

Unsatisfactory 

Contractor has failed to meet overall cost, schedule, and technical performance requirements of the 
contract in the aggregate as defined and measured against the criteria in the award-fee plan for the 
award-fee evaluation period. Contractor does not demonstrate an emphasis on performing quality work 
in a safe manner within cost/schedule objectives. Contractor is unable to solve problems and 
Government involvement in problem resolution, including those problems identified in the risk 
management process, is necessary. Excessive rework required that had significant unfavorable impact 
on cost and/or schedule. 

0% 
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4. FEE CALCULATION METHODOLOGY 
 

Table 4.1, Fee Calculation Methodology 
 

STRATEGIC AREA ALIGNMENT TO CLEANUP MISSION PERFORMANCE OUTCOMES FEE 

1.0:  Effective Site Cleanup 
Deliver site-wide services and reliable 
infrastructure. 

1.1 Achievement of cleanup contractors’ key milestones and 
regulatory commitments. 

50% 

2.0:  Efficient Site Cleanup 
Align resources and capabilities to support the site 
cleanup mission. 

2.1 Reduced cost of site cleanup. 14% 

Target Objective Performance Outcome Fee Allocation: ($23,233,632 X 64% = $14,869,524) 64% 

3.0:  Comprehensive Performance 3.1 Subjective outcome. 36% 

Target Subjective Performance Outcome Fee Allocation: ($23,233,632 X 36% = $8,364,108) 36% 

 
 

5. PERFORMANCE OUTCOMES 
 

Table 5.1, FY19 Performance Outcomes 
 
Fee determination and payment will be made in accordance with the Section B clause entitled Fee Determination and Payment.  The completion criteria for 
objective outcomes consist of the successful completion of specified activities.  The completion criteria for subjective outcomes are focused on the 
achievement of high-level strategies, outcomes, and envisioned end states.  The evaluation of all outcomes will include a subjective determination regarding 
quality, timeliness, cost, and effectiveness. 

 

PERFORMANCE OUTCOME 1.0 

Achievement of cleanup contractors’ key milestones and regulatory commitments. Fee 50% 

Strategic Area 1.0:  Effective Site Cleanup  

Alignment to the Cleanup Mission:  Deliver site-wide services and reliable infrastructure.  

 

COMPLETION CRITERION 1.1 

Demonstrate that the following performance measurement targets were met. 
Fee 35% 

Due Date 9/30/19  

Measure See performance measures below (See Appendix A for details) 

Performance Level See below 
Fee 
Range 

See below DOE Lead Jeff Frey 

MSA Lead Robert Wilkinson 

 

Title Measure  
Target/ 

Performance Level 
Fee 

Range 

Biological Controls – Pest Removal 
Days to close service catalog request 
Percent 3-business-day completion 

≥ 85% 
<85% 

 

91-100% 
0-90% 

 

Biological Controls – Tumbleweed Removal 
Days to close catalog service request 
Percent 15-business-day completion 

≥ 80% 
<80% 

 

91-100% 
0-90% 

 

Biological Controls – Vegetation 
Acres treated 
Percent on-time campaign fulfillment 

≥ 85% 
<85% 

 

91-100% 
0-90% 

 

Contractor Assurance System - Assessments Percent on-time completion of scheduled assessments by contract end 

≥ 85% 

<85% 

 

 
91-100% 
0-90% 
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Title Measure  
Target/ 

Performance Level 
Fee 

Range 

Contractor Assurance System – Causal Analyses Percent on-time completion of causal analyses  
≥ 80% 

<80% 
 

 
91-100% 
0-90% 

 

Contractor Assurance System – Issue Resolution Percent on-time screening of newly identified issue identification forms 
≥ 90% 
<90% 

 

 
91-100% 
0-90% 

Crane and Crew Support 
Days to fulfill request 
Percent 2-business-day turnaround time (standard requests) 
Percent 1-business-day turnaround time (emergency requests) 

≥ 85% 
<85% 

 

 
91-100% 
0-90% 

 

Facilities Maintenance 
Number of managed task work completed as scheduled 
Percent on-time completion 

 
≥ 85% 
<85% 

 

 
91-100% 
0-90% 

 

Fire Systems - Inspection, Testing and Maintenance Percent on-time completion 

≥ 90% 
<90% 

 

91-100% 
0-90% 

 

Fire Systems – Priority 1 Emergency Impairments Number of open emergency impairments at month end 

≤ 3 
>3 

 

91-100% 
0-90% 

 

Fire Systems – Priority 2 System Restrictions Number of System Restrictions at month end 

≤ 18  
>18  

 

91-100% 
0-90% 

 

Fire Systems – Priority 3 System Restrictions Number of System Restrictions or  at month end 

≤ 40  
>40  

 

91-100% 
0-90% 

 

Fleet Services – Heavy Equipment (Cranes) Percent in-service 
≥ 70% 
<70% 

 

91-100% 
0-90% 

 

Fleet Services – Heavy Equipment (Excavators) Percent in-service 
≥ 90% 
<90% 

 

91-100% 
0-90% 

 

Fleet Services – Heavy Equipment (General 
Purpose) 

Percent in-service 
≥ 90% 
<90% 

 

91-100% 
0-90% 

 

Fleet Services – Light Equipment (Hanford Patrol) Percent in-service 
≥ 90% 
<90% 

 

91-100% 
0-90% 

 

Fleet Services – Light Equipment (Hanford Fire) Percent in-service 
≥ 85% 
<85% 

 

91-100% 
0-90% 

 

Fleet Services – Light Equipment (Special Purpose 
Trucks) 

Percent in-service 
≥ 90% 
<90% 

 

91-100% 
0-90% 

0 

IT – Cyber Security/System Patching 
Days to deploy patch 
Percent 14-business-day turnaround time 
(desktops/databases/servers) 

≥ 97% 
<97% 

 

91-100% 
0-90% 
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Title Measure  
Target/ 

Performance Level 
Fee 

Range 

Radiological Site Services – Dosimetry External 
Services 

Days to completion 
Percent 10-business-day turnaround time (routine exchanges) 
Percent 30-business-day turnaround time (annual exchanges) 

≥ 95% 
<95% 

 

91-100% 
0-90% 

 

Radiological Site Services – Instrumentation 
Calibration 

Number of on-time requests completed 
Percent 10-day turnaround time 

≥ 90% 
<90% 

 

91-100% 
0-90% 

 

 
 

COMPLETION CRITERION 1.2 

Demonstrate effective management of electric, water and sewer utilities to maximize reliability and redundancy.  
 
 The success criteria for water utilities is: 

o Maintain Raw Water Pressure at 110 – 130 PSI 
o Maintain Potable Water pressure at approved ICD level 
o Perform Preventative maintenance at 90% or better each month 
o Maintain backlog corrective maintenance average age of open work packages to 300 days or less. 
o Ensure all water quality samples are completed on time  
o Quarterly System Health report by Engineering submitted one calendar month after each quarter 

 

 The success criteria for Sewer utilities is: 
o Perform Preventative maintenance at 90% or better each month 
o Maintain backlog corrective maintenance average age of open work packages to 300 days or less. 
o Quarterly System Health report by Engineering submitted one calendar month after each quarter 

 

 The success criteria for Electrical: 
o Electrical power availability- minimize the number of unplanned power outages of important transformers to no 

more than 50 
o Perform Preventative maintenance at 90% or better each month 
o Reduce corrective maintenance backlog as of October 1, 2018 by 65% no later than September 30, 2019. 
o Quarterly System Health report by Engineering submitted one calendar month after each quarter 

 

Fee 10% 

Due Date 
 

9/30/19 
 

Measure Timeliness, quality, and completeness 

Performance Level 
Excellent  

Very Good 
Good 

Fee 
Range 

91-100% 
76-90% 
51-75% 

DOE Lead Jeff Frey  

MSA Lead Robert Wilkinson 
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COMPLETION CRITERION 1.3 

Demonstrate effective development and management of reliability projects that assure mission milestones and regulatory 
commitments are met.  
 

 L-894, Raw Water Cross Connections - Complete construction of the cross tie line. 
 

 L-897, Central Plateau Water Treatment Facility (DFLAW Essential) - Complete 90% of design. 

 
 L-850, Replace 200W 1.1M-gal PW tank (DFLAW Essential) - Complete 100% of design. 

 

 L-791, RFL Transfer Trip - Complete design and installation of fiber optic cable from fox box 6FX2 on Pole E2476 to the 
A6 substation. 

 

 L-357, Obtain signed Construction Completion Document (CCD) for water line at 222-S Complex. 

 

 L-859, Obtain signed Construction Completion Document (CCD) for first street rebuild from Canton Ave to IDF entrance 
intersection. 

 

 L-854, Obtain signed Construction Completion Document (CCD) for 200E Sewer Consolidations 
 

DOE will focus its review of completion of these project activities to ensure that they demonstrate the following: 
 

 Mission need was identified through sound business case analysis. 

 Project execution supported mission milestones and regulatory commitments. 

 Credible, objective and transparent reviews of the performance bases. 

 Performance bases integrated key mission and regulatory milestones. 

 Effective execution and turnover to operations including the development of a systems maintenance plan as needed. 

 The project resolved the identified mission need as appropriate. 

Fee 5% 

Due Dates  
 
 
 
 
 
 
 
 

 
4/8/19 

 
4/30/19 

 
3/01/19 

 
4/30/19 

 
 
 

8/12/19 
 
 

9/30/19 
 
 

7/15/19 
 
 
 
 

Measure Timeliness, quality, and completeness 

Performance Level 
Excellent  

Very Good 
Good 

Fee 
Range 

91-100% 
76-90% 
51-75% 

DOE Lead Jeff Frey  

MSA Lead Robert Wilkinson 
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PERFORMANCE OUTCOME 2.0 

Reduced cost of site cleanup. Fee 14% 

Strategic Area 2.0:  Efficient Site Cleanup  

Alignment to the Cleanup Mission:  Align resources and capabilities to support the site cleanup mission. 

 

COMPLETION CRITERION 2.1 

Maximize efficient MSA use of resources to meet the other Hanford contractors’ changing project needs.  

Fee 5% 

Due Date 
 

9/30/19 
 

Measure 

Cumulative year-to-date percent composite over/under liquidation rates 
of usage-based services pools (calculated in the following manner): 
 
∑ (Direct Labor Adders’ and Usage Based Services’ Year-to-Date over/under Liquidations)  
          ∑ (Direct Labor Adders’ and Usage Based Services’ Year-to-Date Liquidations) 
 

Performance Level 
±0-5% 
±6-7% 
>±7% 

Fee 
Range 

 91-100% 
76-90% 
0-75% 

DOE Lead Jeff Frey 

MSA Lead Robert Wilkinson 

 
 

COMPLETION CRITERION 2.2 

Demonstrate effective Hanford Site integration to include, but not limited to, identifying longstanding or emerging issues that 
affect efficient site operations and provide recommendations for improvement.  
 

 Through the CLC and CIB processes, provide DOE-RL with an unfiltered, forward looking view of emerging operational, 
budget, regulatory, or contractual issues. 

 Conduct Operational Excellence Events: 40% of MSA’s FY19 Operational Excellence events will be focused on cross-
cutting inter-contractor Site Integration opportunities. 

 Full implementation of the MSA Assurance system to cover Operations, Financial, Maintenance, Work Management, 
Emergency Management, Safety and Environmental. 

 Conduct monthly performance reviews using the Mission Assurance System demonstrating achievement of MSA’s service 
levels, key milestones and regulatory commitments using a fully Implemented system. 

 Prepare Transition Plan for contract turnover, due 2/28/19. 

 Prepare Closeout Plan for MSC closeout, due 4/1/19. Support activities associated with Contract Closeout (subcontracts, 
incurred cost submissions/audits, accounting reconciliations, etc.). 

 
 

One Hanford Approach and End States 
 

 Lay out integrated Hanford Site life cycle 
o Develop draft integrated Hanford life cycle schedule and brief RL 
o Develop integrated Hanford Life Cycle Cleanup Baseline (HLCCB) key assumption list and submit to RL. 
o Develop integrated Hanford site 2030 storyboard “placemat” and submit to RL. 
o Coordinate and develop the Hanford Integrated Priority List (HIPL) 

 
 
Improving Services Through Efficiency and Technology 

 Implement Site Integrated Risk Management software 

 Implement DOE Integrated Contractor Assurance System (iCAS) 

 DevonWay Software Acquisition, Objective 1:  MSA will obtain and activate the DevonWay software suite “subscription”. 

 DevonWay Software Training, Objective 2:  MSA Performance Oversight personnel will train on the use of the DevonWay 
software suite. 

 DevonWay Software Configuration, Objective 3:  MSA Performance Oversight personnel will begin process mapping to 
identify required reconfiguration of the “baseline” DevonWay software suite to meet MSA’s needs. 

 Develop and deploy new cloud-based sitewide Learning Management system 

Fee 7% 

 
 
 
 
 
 
 
 
 
Due Date 

 
9/30/19 
 
9/30/19 
 
5/25/19 
 
9/30/19 
 
2/28/19 
 

4/1/19 
 
 
 
 

 
 
7/31/19 
7/31/19 
7/31/19 
9/30/19 
 
 
 
 

9/30/19 
9/30/19 
7/16/19 
7/31/19 

 
7/31/19 
 
9/30/19 
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COMPLETION CRITERION 2.3 

Demonstrate consolidation of the Hanford Site infrastructure footprint 
 

 Eliminate 339a as a data center; 339a will store equipment & contain passive fiber cross-connect.  Move all HLAN servers 
and storage to alternate locations including G4 & FPUD locations; Move backbone routers and ISP service interfaces to 
Building 1220.  

 Transformer downsize at 242-BL; Downsize 3 phase bank 112.5kVA to 30kVA. 

 11-mile pole removal 

 Remove 2 10kVA services to Navy SALT Site and 618-7 (with MO420) in the 300 Area. 

 Consolidate MO-730 holding tank to 6607-11.  Remove holding tank and tie sewer to septic tank and drain field 

 Remove sewer system drain field from service at 182B 

 U Plant disconnect 1 of 3 services 

 Phase 1 Riverland Feeder line removal, to include removal of conductor and hardware 

 Remove 14 abandoned light fixtures at A9 (WO 503634) 

 Remove 2 old guard rails from 7th & Baltimore - ~75 feet total 
 
 
 

Fee 2% 

 
 
 
 
Due Date 

 

9/30/19 
 
 

9/30/19 
9/30/19 
9/30/19 
9/30/19 
9/30/19 
9/30/19 
9/30/19 
9/30/19 
9/30/19 

 
 

Measure Timeliness, quality and effectiveness 

Performance Level 
Excellent 

Very Good 
Good 

Fee 
Range 

 91-100% 
76-90% 
0-75% 

DOE Lead Jeff Frey 

MSA Lead Robert Wilkinson 

PERFORMANCE OUTCOME 3.0 

 

 

 

 

 

 

 

 Develop an integrated Hanford resource webpage to provide streamlined access to multi-contractor and DOE hazard 
communication and information resources. 

 Create a draft Hanford Site Unmanned Aerial Vehicle (UAV) Program Plan for DOE review 

 Complete the pilot development and field demonstration of the HoloLens technology. 
 
 

 

9/30/19 
 
7/31/19 
9/30/19 
 
 
 

Measure Timeliness, quality, and effectiveness 

Performance Level 
Excellent 

Very Good 
Good 

Fee 
Range 

91-100% 
76-90% 
51-75% 

DOE Lead Jeff Frey  

MSA Lead Robert Wilkinson 
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PERFORMANCE OUTCOME 3.0 

Strategic Area 3.0: Comprehensive Performance 

Fee 36% DOE Lead Jeff Frey 

MSA Lead Robert Wilkinson 

 Execute the balance of contract work scope within the contract requirements, terms, and conditions, demonstrating excellence in quality, schedule, 
management, cost control, small business utilization, and regulatory compliance. 

 Provide leadership to improve management effectiveness and collaborate and participate proactively with customers.  

 Work with DOE and the other Hanford contractors in a spirit of cooperation to demonstrate operational excellence to include, but not limited to, the 
following areas: 

o Business and financial management using approved purchasing, estimating, property, budget, planning, billing, labor, accounting, and 
performance measurement systems, providing visibility and transparency to DOE with respect to each of the foregoing  

o Contract change management and subcontract administration and consent activities, e.g., proposal review and negotiation process, 
including timely and adequate submission of proposals and requests for additional data, timely counteroffers, and attaining small business 
goals 

o Safeguards and security, fire department operations, emergency response, and emergency operations/emergency management 

o Land management 

o Infrastructure and services program management, operations, and maintenance 

o Effective contractor human resources management 

o Problem identification and corrective action implementation and effectiveness 

 Perform work safely and in a compliant manner that assures the workers, public, environment, and national security assets are adequately protected 
while meeting the performance expectations of the contract.  

 Take proactive and effective actions to ensure and accomplish a smooth contract transition. 

 Take proactive and effective actions to close and reduce contract closeout actions to effectively reduce efforts needed when the MSC enters its 
closeout period. 
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APPENDIX A IN SUPPORT OF 
COMPLETION CRITERIA 1.1 

Mission Support Contract 

 

FY19 
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FY19 Performance Measure 

PM J34-1: Biological Controls – Pest Removal 

Service area Biological Controls (Pest Removal) 

Corresponding J-3 34 Corresponding SDD SDD J3-34 Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective Reduce biological hazards to employees and operations 

  

Measure Days to close service catalog request 

  

Calculation methodology Number of on-time requests completed ÷ total number of requests  

  

Target ≥85% three business-day completion 

  

MSA stoplight levels Green: ≥85%, Yellow: 84-80%, Red: <80% 

  

Bounding conditions 

 Customers must use the Service Catalog for requests (clock starts when request is entered into 
the Service Catalog). 

 Customers/OHCs cannot impede immediate access to building or area due to their resource 
constraints (i.e., escorts, locks, cancelations).  

 Weather delays preventing reaching or accessing building or area will not be counted towards 
PI/performance measure.  

 

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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FY19 Performance Measure 

PM J34-1: Biological Controls – Tumbleweed Removal 

Service area Biological Controls (Tumbleweed Removal) 

Corresponding J-3 34 Corresponding SDD SDD J3-34 Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective Minimize the impact to customer operations through responsive tumbleweed removal 

  

Measure Days to close catalog service request 

  

Calculation methodology Number of on-time requests completed ÷ total number of requests 

  

Target ≥80% 15-business day completion 

  

MSA stoplight levels Green: ≥80%, Yellow: 79-75%, Red: <75% 

  

Bounding conditions 

 Customers must use the service catalog for requests.  

 Excludes reporting from December - February due to resources allocated to weather and road 
conditions.  

 Campaign schedule adherence is dependent on OHC access and support (e.g., minimal number 
of OHC cancelations).  Where access cannot be attained, the service request will be closed and 
not counted and a new service request will have to be generated.  

 Equipment downtime and time in ERDF/tank farms is excluded from calculation.  

 

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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FY19 Performance Measure 

PM J34-1: Biological Controls – Vegetation 

Service area Biological Controls (Vegetation) 

Corresponding J-3 34 Corresponding SDD SDD J3-34 Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective 
Reduce evasive plants and noxious weeds to minimize biological uptake and transport of 
contaminants. 

  

Measure Acres treated 

  

Calculation methodology Numbers of acres treated ÷ monthly planned treatment 

  

Target ≥85% of on-time campaign fulfillment 

  

MSA stoplight levels Green: ≥85%, Yellow: 84-80%, Red: <80%  

  

Bounding conditions 

 Campaign refers to both the number of acreage and the schedule 

 Campaigns are limited to a seasonal schedule that is developed by Biological Controls project 
(e.g., some months will have no activity) 

 Campaign schedule adherence is dependent on OHC access and support (e.g., minimal number 
of OHC cancelations) 

 

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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FY19 Performance Measure 

Contractor Assurance System – Assessments  

Service area Contractor Assurance System – Assessments  

Corresponding J-3 N/A Corresponding SDD N/A  Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective Complete assessments as scheduled 

  

Measure Percent on-time completion of scheduled assessment 

  

Calculation methodology 
Number of assessments completed divided by total assessments scheduled at the beginning of the 
Fiscal Year. 

  

Target >85% completed by 9/30/19 

  

MSA stoplight levels Green: >85%, Yellow: 84%-80%, Red: <80% 

  

Bounding conditions  

 

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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FY19 Performance Measure 

Contractor Assurance System – Causal Analyses  

Service area Contractor Assurance System – Causal Analyses  

Corresponding J-3 N/A Corresponding SDD N/A  Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective Complete causal analyses within procedurally mandated timeframe 

  

Measure Percent on-time completion of causal analyses  

  

Calculation methodology Number of casual analyses completed divided by total casual analyses due 

  

Target >80% completed within 45 days 

  

MSA stoplight levels Green: >80%, Yellow: 79%-70%, Red: <70% 

  

Bounding conditions  

 

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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FY19 Performance Measure 

Contractor Assurance System – Issue Resolution  

Service area Contractor Assurance System – Issue Resolution  

Corresponding J-3 N/A Corresponding SDD N/A  Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective Issues will be screened for significance and assigned to responsible management. 

  

Measure Percent on-time screening of newly identified issue identification forms 

  

Calculation methodology Number of issues initiated divided by total issues screened 

  

Target >90% of issues screened within 5 days of initiation 

  

MSA stoplight levels Green: >90%, Yellow: 89%-80%, Red: <80% 

  

Bounding conditions  

 

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 

 
 

  



Mission Support Contract   Section J-4-j 
 Modification 885                                           
 

19 | P a g e  

FY19 Performance Measure 

PM J35-1: Crane and Crew Support 

Service area Crane and Crew Support 

Corresponding J-3 35 Corresponding SDD SDD J3-35 Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective Align MSA crane and crew resources to meet Site customer needs 

  

Measure Days to fulfill request 

  

Calculation methodology Total on-time requests ÷ total number of requests 

  

Target 
≥85% 2-business-day turnaround time (standard requests)/1-business-day turnaround time 
(emergency requests) 

  

MSA stoplight levels Green: ≥85%, Yellow: 84-80%, Red: <80% 

  

Bounding conditions  Response time calculated using normal business hours 

 

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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FY19 Performance Measure 

PM J36-1: Facilities Maintenance 

Service area Facility Maintenance 

Corresponding J-3 36 Corresponding SDD SDD J3-36 Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective Timely completion of facility maintenance scheduled work to support customer operations 

  

Measure Number of managed task work completed as scheduled 

  

Calculation methodology 
Percent of managed task work completed per the weekly schedule - number of managed task 
requests completed ÷ total number of managed task scheduled  

  

Target ≥85% on-time completion   

  

MSA stoplight levels Green: ≥85%, Yellow: 84-80%, Red: <80% 

  

Bounding conditions 

 Work Control establishes weekly schedule based on customer needs and priorities 

 Work cancelled by the customer after the schedule is published will not be counted 

 Delays due to customer access restrictions, or facility conditions, or facility personnel are 
unable to support will not be counted 

 Lockout/tagout by Other Hanford Contractors will not be counted 

 Delays due to weather conditions will not be counted 

 

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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FY19 Performance Measure 

PM J20-1: Fire Protection System Maintenance 

Service area Fire Systems Inspection, Testing and Maintenance 

Corresponding J-3 20 Corresponding SDD SDD J3-20 Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective Maintain high standard of fire protection system operability 

  

Measure Number of preventive maintenance packages completed 

  

Calculation methodology Number of packages completed divided by the total number of packages  

  

Target >90% packages completed 

  

MSA stoplight levels Green: >90%, Yellow 85-89%, Red <85% 

  

Bounding conditions Includes backlog (cannot cause facility impairment to safety systems) 

 

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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FY19 Performance Measure 

PM J20-2: Fire Protection System Maintenance 

Service area Fire Systems – Priority 1 Emergency Impairments 

Corresponding J-3 20 Corresponding SDD SDD J3-20 Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective 
Correct Emergency Impairments in a timely manner; ensuring fire system operability and 
compliance with facility DSA’s and life safety codes 

  

Measure Emergency Impairments 

  

Calculation methodology Number of Emergency Impairments open at month end 

  

Target <3 open Emergency Impairments open at the end of the month 

  

MSA stoplight levels Green: <3, Yellow: 4 to 8, Red: > 8 

  

Bounding conditions 

 Delays due to customer access restrictions, facility conditions, prerequisite work outside of FSM 
control, or facility personnel are unable to support will not be counted 

 Lockout/tagout by Other Hanford Contractors will not be counted 

 Delays due to weather conditions will not be counted 

 EIs that occur on the last business day of the month will not be counted. 

Does not include: 

 Maintenance of fire sprinkler and fire alarm systems in PNNL and other non-Hanford contractor’s 
facilities.  

 Maintenance of fire sprinkler and fire alarm systems at PFP facilities. 

 Maintenance of fire protection equipment and building features such as fire barriers, fire dampers, 
emergency lights, fire extinguishers, etc. 
 

 

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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FY19 Performance Measure 

PM J20-3: Fire Protection System Maintenance 

Service area Fire Systems – Priority 2 System Restrictions  

Corresponding J-3 20 Corresponding SDD SDD J3-20 Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective 
Correct System Priority 2 Restrictions in a timely manner; ensuring fire system operability and 
compliance with facility DSA’s and life safety codes 

  

Measure Priority 2 System Restrictions 

  

Calculation methodology Number of Priority 2 System Restrictions at month end 

  

Target <18  total System Restrictions Priority 2 (P-2) at the end of each month 

  

MSA stoplight levels Green: <18, Yellow: 19 to 25, Red: >25  

  

Bounding conditions 

• Delays due to customer access restrictions, facility conditions, prerequisite work outside of FSM 
control, or facility personnel are unable to support will not be counted 

• Lockout/tagout by Other Hanford Contractors will not be counted 
• Delays due to weather conditions will not be counted 

Does not include: 
• Maintenance of fire sprinkler and fire alarm systems in PNNL and other non-Hanford contractor’s 

facilities.  
• Maintenance of fire sprinkler and fire alarm systems at PFP facilities 
• Maintenance of fire protection equipment and building features such as fire barriers, fire dampers, 

emergency lights, fire extinguishers, etc. 

 

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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FY19 Performance Measure 

PM J20-4: Fire Protection System Maintenance 

Service area Fire Systems – Priority 3 System Restrictions or Deficiencies  

Corresponding J-3 20 Corresponding SDD SDD J3-20 Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective 

Correct System Priority 3 Restrictions or deficiencies in a timely manner; ensuring fire system 

operability and compliance with facility fire and life safety codes 

  

Measure Priority 3 System Restrictions or deficiencies 

  

Calculation methodology Number of Priority 3 System Restrictions or deficiencies at month end 

  

Target ≤40  total System Restrictions Priority 3 (P-3) at the end of each month 

  

MSA stoplight levels Green: ≤40, Yellow: 41-55  Red: >55  

  

Bounding conditions 

• Delays due to customer access restrictions, facility conditions, prerequisite work outside of FSM 
control, or facility personnel are unable to support will not be counted 

• Lockout/tagout by Other Hanford Contractors will not be counted 
• Delays due to weather conditions will not be counted 

Does not include: 
• Maintenance of fire sprinkler and fire alarm systems in PNNL and other non-Hanford contractor’s 

facilities.  
• Maintenance of fire sprinkler and fire alarm systems at PFP facilities. 
• Maintenance of fire protection equipment and building features such as fire barriers, fire dampers, 

emergency lights, fire extinguishers, etc. 
 

 

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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 FY19 Performance Measure 

PM J38: Fleet Services – Heavy Equipment (Cranes, Excavators, General Purpose) 

Service area Fleet Services 

Corresponding J-3 38 Corresponding SDD SDD J3-38 Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective Maximize equipment availability 

  

Measure 

In-service times for three categories: 

 Cranes  

 Excavators  

 General purpose (e.g., road maintenance equipment, augers/drills, graders, plows, bucket lifts, 
portable pumps, smoke ejectors, sanders, rubber tired tractors, crawler tractors, vibrating 
compactors, welders, farm machinery, boats and boat engines, etc.).  

        The clock is started and stopped by a computer-generated time stamp on the work document 
which is triggered by a “start” and “complete” radial button. 

  

Calculation methodology 
Percentage of (total hours - hours down time) ÷ total hours collected by month and averaged over 
the contract period for each category 

  

Target 

Percent in-service:  
Cranes – ≥70% 
Excavators – ≥90% 
General purpose – ≥90% 

MSA stoplight levels 

Cranes  

 ≥70% – Green 

 69-65% – Yellow 

 <65% – Red 
Excavators  

 ≥90% – Green 

 89-85% – Yellow 

 <85% – Red 
General Purpose  

 ≥90% – Green 

 89-85% – Yellow 

 <85% – Red 

Bounding conditions 

 Critical equipment only as defined above.  

 Delays due to customer not meeting appointments will not be counted.  

 Delays waiting for manufacturer, customer or vendor instructions will not be counted.  

 24-hour clock seven days a week.  

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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FY19 Performance Measure 

PM J38: Fleet Services – Light Equipment (Hanford Patrol, Hanford Fire, Special Purpose Trucks) 

Service area Fleet Services 

Corresponding J-3 38 Corresponding SDD SDD J3-38 Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective Maximize equipment availability 

  

Measure 

In-service times for three categories of light vehicles: 

 Hanford Patrol (e.g., security sedans, vans, SUVs and 4WD trucks/vehicles). 

 Hanford Fire (e.g., ladder and aerial trucks, brush trucks, water tenders, ambulances). 

 Special purpose trucks (e.g., sedans, buses, 2&4WD pickups, vans, scooters, SUVs). 
        The clock is started and stopped by a computer-generated time stamp on the work document 

which is triggered by a “start” and “complete” radial button. 

  

Calculation methodology 
Percentage of (total hours - hours down time) ÷ total hours collected by month and averaged over 
the contract period for each category.  

  

Target 

Percent in-service:  
Hanford Patrol – 90% 
Hanford Fire – 85% 
Special purpose trucks – 90% 

MSA stoplight levels 

Hanford Patrol 

 ≥90% – Green 

 89-85% – Yellow 

 <85% – Red 
Hanford Fire 

 ≥85% – Green 

 84-80% – Yellow 

 <80% – Red 
Special purpose trucks 

 ≥90% – Green 

 89-85% – Yellow 

 <85% – Red 

Bounding conditions 

 Critical equipment only as defined above.  

 Delays due to customer not meeting appointments will not be counted.  

 Delays due to manufacturer, customer, or vendor instructions will not be counted.  

 24-hour clock seven-days a week.  

 

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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FY19 Performance Measure 

PM J14-1: Cyber Security – System Patching 

Service area Cyber Security 

Corresponding J-3 14 Corresponding SDD SDD J3-14 Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective 
Ensure system stability, integrity, and security by deploying software patches in a timely manner to 
support system users. 

  

Measure Days to deploy patch 

  

Calculation methodology Number of on-time patches deployed ÷ total number of patches received 

  

Target 
% 14-business-day turnaround time (desktops)/14-business-day turnaround time 
(databases/servers)  
 

  

MSA stoplight levels Green: ≥97%, Yellow: 96-94%, Red: <94% 

  

Bounding conditions 

 Turnaround time clock begins as soon as patch is received from software vendor. 

 Includes the standard Microsoft operating system on desktops, thin clients and servers as 
maintained by the desktop/server image, Linux servers, and all managed Oracle and Microsoft 
SQL databases running the site-supported standard and enterprise versions of Oracle and SQL 
and maintained within the two Hanford data centers.  

 Only includes security-related patches as identified by software vendor and rated high or 
critical. 

 Excludes enclaves and HPMC along with Androids, Apple iOS, Blackberry and other non-
Windows devices as well as SQL Express, CE, etc. 

 The desktop patch is considered complete once available for deployment via SysPatch or 
included as part of the recompose of the production thin client pool. 

 Approved customer-requested delays, systems with a risk assessment in place, and/or patches 
that do not pass test plans and have email concurrence of the MSA ISSM or delegate are 
exempt from this PM. 

 

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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FY19 Performance Measure 

PM J32-3: Dosimetry – External Services 

Service area Dosimetry Services 

Corresponding J-3 32 Corresponding SDD SDD J3-32 Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective Provide timely dosimetry response to external customers 

  

Measure Days to completion 

  

Calculation methodology Total on-time requests ÷ total number of requests 

  

Target ≥95% 10-business-day turnaround time (routine exchanges)/30-business-day turnaround time (annual 
exchanges) 

  

MSA stoplight levels Green: ≥95%, Yellow: 94-90%, Red: <90%  

  

Bounding conditions None 

 

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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FY19 Performance Measure 

PM J32-1: Radiological Instrumentation Calibration 

Service area Radiological Instrumentation 

Corresponding J-3 32 Corresponding SDD SDD J3-32 Corresponding PI (FY19) 1.1 

 

Performance Measure Details 

Objective Provide radiological instrumentation calibration in support of the cleanup mission.  

  

Measure Number of on-time requests completed 

  

Calculation methodology Number of on-time requests completed ÷ total number of requests 

  

Target ≥90% 10-day turnaround time 

  

MSA stoplight levels Green: ≥90%, Yellow: 89-85%, Red: <85% 

  

Bounding conditions 

 Turnaround time requirements are for routine calibrations and will not include special requests, 
modifications to instrumentations, and validations of new instrument requests.  

 Radiological Site Services has certain capacity for calibrations according to current labor 
resources.  A significant increase of demand by the client (e.g., a large influx of equipment in a 
limited amount of time) will not be considered to be normal workload conditions and will not 
be included in the on time delivery calculation.  

 

Reporting 

Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 

 

 

 

 


